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INTRODUCTION 
This Housing Authority of Savannah (HAS) Relocation Plan (Plan) covers the relocation of resident 
households currently residing in Fred Wessels Homes (Wessels) and Edgar C. Blackshear Homes 
(Blackshear) that will be relocated as a result of the RAD conversion impacting the two 
neighborhoods (the Project).  At financial closing, these properties will be transferred from HAS 
to Wessels/Blackshear Redevelopment, L.P. (the Owner).  The plan covers the temporary 
relocation while minimizing inconvenience to the families and ensuring that any affected resident 
can be housed in a comparable unit.   

The plan envisions relocation taking place in six phases at both Wessels and Blackshear with the 
estimated relocation process to occur over a twelve (12) month period; relocation is scheduled 
to begin in October 2015 and end in September 2016.  The relocation will affect approximately 
sixty-seven (67) buildings totaling 280 units.   Approximately forty (40) to fifty (50) households 
will be affected per phase in Wessels and nine (9) to fourteen (14) households in Blackshear.  In 
accordance with the requirements of the Rental Assistance Demonstration (RAD) program, no 
current tenants will be permanently, involuntarily displaced.  Furthermore, resident relocations 
for the project will not occur until after the financial closing of the RAD transaction. 
 
PROJECT OVERVIEW 
The proposed Project consists of 280 units including: forty-seven (47) one-bedroom, 119 two-
bedroom, 105 three-bedroom, nine (9) four-bedroom units spread across sixty-one (61) buildings 
and two different communities which are Edgar C. Blackshear Homes and Fred Wessels Homes.  
The building types are duplexes and multifamily walk-ups.  Currently there are two leasing offices 
and one community center that serve the two sites.  The apartments are designated for families 
and are currently subsidized through an Annual Contributions Contract (ACC).  However, the 
subsidies for both properties are being converted to Project-Based Rental Assistance (PBRA), 
through a Project Based Section 8 Housing Assistance Payment contract (“CHAP”) under the U.S. 
Department of Housing and Community Development’s (HUD) Rental Assistance Demonstration 
(RAD).  Upon completion of the rehabilitation, all 280 units will serve qualified residents.   
 
The Developer proposes a substantial rehabilitation of the existing residential structures. The 
approximate $22 million construction budget will provide for unit interior and exterior upgrades 
at both properties.  At the Blackshear site, these improvements include new cabinetry, kitchen 
appliances, light fixtures, along with upgrades to plumbing fixtures and architectural unit interior. 
Exterior improvements will include replacing shingled roofs with energy star rated architectural 
shingle roofs and installation of vinyl shutters on unit windows along with other improvements.  
Currently, one community building located on the Blackshear site serves both properties.  Both 
interior and exterior repairs will include repairing the existing roof; replacing the suspended tiles 
and light fixtures; and construction of a 150-square foot computer lab.     
 
Wessels interior improvements will include replacing kitchen cabinets, countertops, and sinks as 
well as the installation of new kitchen appliances.  Bathroom, electrical, and plumbing fixtures 
will also be upgraded.  Exterior upgrades to the property include the replacement of the current 
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roofs with energy star rated architectural shingle roofs with ridge vents.  Additionally, all unit 
entry stairs will be replaced with new steel stringers and risers with pre-cast concrete treads.   
 
Blackshear and Wessels, located at 939 Wheaton Street and 200 East Broad Street, respectively, 
have historically experienced a five percent (5%) vacancy rate.  The area is generally comprised 
of both commercial and moderate density multifamily residential uses along with a substantial 
number of single family homes.  The Project complies with all General Plan guidelines and zoning 
requirements of the City of Savannah and is compatible with adjacent land uses. There is no 
foreseen negative impact on the surrounding neighborhood. Prospective funding sources include 
a new Section 221(d) (4) HUD-insured first mortgage combined with 4% low income housing tax 
credits (“LIHTCs”), tax exempt bonds and HAS financing.  
 
It is expected that the majority of residents will experience only a temporary, on-site relocation.  
Due to the nature of the improvements to be made, each building will be vacated in its entirety 
during the renovations. Some residents will be temporarily relocated to another vacant public 
housing unit in order to vacate the buildings as needed for the General Contractor during the 
renovation.  Aside from these initial temporary relocations, all other residents will be moved 
permanently one time from their existing units to a rehabilitated unit, as more fully described in 
the Phasing Plan section below. This Relocation Plan outlines all of the measures that will be 
taken to manage the logistics and costs of the relocation process in such a way as to minimize 
the disruption to the residents. 
 
Re-Occupancy Policies and Tenant Payments 
This Plan sets forth policies and procedures, which will be necessary to conform to applicable 
statutes, regulations and guidance, including the RAD Notice (PIH Notice 2012-32), the RAD 
Relocation Notice (H 2014-09 PIH 2014-17), the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970, as amended (“URA”) (46 U.S.C. § 4601 et seq.), including its 
implementing regulations (49 C.F.R. Part 24) and guidance found in HUD Handbook 1378; and 
the applicable Georgia Department of Community Affairs (DCA) requirements governing 
relocation assistance for residential displacements. 
 
Pursuant to Public Law 105-117, aliens, not lawfully present in the United States, are not eligible 
for relocation assistance, unless such ineligibility would result in exceptional hardship to a 
qualifying spouse, parent or child.  All persons seeking relocation assistance will be required to 
certify that they are a United States citizen or national, or an alien lawfully present in the United 
States. No relocation activities will take place prior to the required review and approval of this 
Plan. 
 
It is the goal of the Owner to minimize permanent displacement as it pursues this project in all 
occupied housing units.  It is our intention to move the majority of resident families only once, 
into a newly completed unit.  However, some residents may need to be temporarily housed on 
site in decent, safe and sanitary units with kitchen facilities.  All moving and out-of-pocket costs 
of these tenants associated with the move will be the responsibility of the Owner.  All residents 
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will have a right to return to an assisted unit at the development once rehabilitation or 
construction is completed; no current residents will be permanently, involuntarily displaced.     
 
For current residents who choose to accept a unit at the revitalized Project site, this means: 
 

1. Unless one of the exceptions below applies, all returning residents will receive a unit 
that meets the unit size and rent requirements of the RAD program.  For most tenants, 
this means that they will return to a unit of a similar size and type as their prior unit.   

2. Tenants who were over-housed or under-housed at the prior project will generally be 
required to accept a unit at the Project site that meets the size and occupancy 
standards of the RAD program.  However, if there are not appropriately-sized units 
for the families to move to, such over-housed or under-housed tenants may remain 
in a unit that is similar in size to their pre-conversion unit since RAD does not permit 
permanent involuntary displacement of any existing tenant.   

3. Tenants who request a reasonable accommodation will be accommodated in 
accordance with the Project’s reasonable accommodation policy and all applicable 
state, federal and local requirements. 

 
For current residents who choose not to accept a unit at the revitalized Project site, this means: 
 

1. Current residents may voluntarily accept HAS or Owner’s offer to permanently 

relocate to another assisted unit not at the Project site when such units are available, 

at HAS’s sole discretion.  Priority for such permanent relocation assistance will be 

given to current residents who are over-income for the project’s Low Income Housing 

Tax Credit (LIHTC) financing and residents who will be over-housed or under-

housed without appropriately-sized units as described above. It is estimated that two 

current tenants are over-income for the rehabilitated Project, and so HAS and the 

Owner do not expect that many offers of this nature will be made. Other current 

residents may receive such permanent relocation assistance at HAS discretion.  No 

current residents will be permanently, involuntarily relocated; all tenant relocations 

described in this paragraph must be voluntary for tenants.  Furthermore, tenants who 
accept HAS or Owner’s offer described in this paragraph will be eligible for all 
permanent relocation assistance and payments under URA and will be informed that 
acceptance of URA relocation assistance to permanently, voluntarily relocate will 
terminate the resident’s right to return to the completed RAD project.  Such tenants 
will receive a permanent relocation notice, a form of which is attached at Appendix 
A.   

2. If a current resident elects to receive temporary relocation assistance and the 
temporary relocation exceeds one year, the resident becomes eligible for all 
permanent relocation assistance and payments under URA. In such event, the 
resident shall have the opportunity to choose to remain temporarily relocated for an 
agreed-to period (based on new information about when they can return to the 
completed  RAD unit), or choose to permanently relocate with URA assistance. HAS 
and the project owner may not propose or request that a displaced person waive 
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rights or entitlements to relocation assistance under the URA. If the resident elects to 
permanently relocate with URA assistance, the resident will be informed the person’s 
acceptance of URA relocation assistance to permanently relocate will terminate the 
resident’s right to return to the completed RAD project.  Such tenants will receive a 
permanent relocation notice under the RAD program.  Conversely, unless and until 
the resident elects to be permanently relocated, the resident may remain temporarily 
relocated with a right to return to the completed project. 

3. After a temporary relocation, some residents may decline to move back to the 
revitalized site.  Such residents will not be eligible for permanent relocation assistance 
if they are offered a revitalized unit at the Project but voluntarily decline to accept a 
revitalized unit. HAS and the project owner may not propose or request that any 
tenants waive rights or entitlements to relocation assistance under the URA. 

 
After the project’s financial closing, each tenant will receive a RAD Notice of Relocation for 
temporary relocations, a form of which is provided in Appendix G to this Relocation Plan, and 
they will be assisted in their move in accordance with Handbook 1378 and in accordance with 
URA requirements and RAD requirements and this Relocation Plan. 
 
 
Notice Requirements and Advisory Services 
As a project receiving LIHTCs from DCA in addition to RAD funding from HUD, the Project is 
subject to DCA’s requirements regarding relocation in addition to HUD’s RAD requirements for 
relocation.  Both DCA and HUD require the use of specific forms to accomplish these tenant 
notifications.  Accordingly, HAS and the Owner may send out separate notices to comply with 
each of these DCA and HUD requirements, even when there is some overlap between these 
notices, all as further described below. 
 
All Households that will be affected as a result of the RAD Project will be eligible for relocation 
and each Head of Household as identified on the Lease will be informed in writing.  HAS’s Director 
of Public Housing along with HAS staff will work with the Owner to oversee all components of 
the relocation process and will ensure that advisory services intended to help residents prepare 
for their moves, along with regular communication, are provided to the residents.  To ensure that 
the residents are well informed of the work that will be done at the property and their rights 
related to relocation assistance, a series of meetings will be held, notices sent to all impacted 
residents, and information will be displayed on the HAS website prior to the start of renovations 
and throughout the process.     
 
The planning and conceptual development of the Project has involved numerous neighborhood 
residents along with other community stakeholders. To date, HAS has hosted several public 
meetings and developed an online Architectural Design Survey in efforts to gather input from 
neighborhood residents, stakeholders, and the community at large. General Information Notices 
(GINs) were mailed to all residents of the targeted communities on April 17, 2015.  The GINs 
informed all residents of the upcoming RAD conversion and resulting rehabilitation, as well as 
their rights during the relocation process. The notices further advised households not to move 
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out at this time.  A sample of the GIN letters distributed to the residents and the flyers informing 
residents of community meetings is presented in Appendix B.   
 
Shortly after the GINs were distributed, a series of resident meetings were held to provide the 
residents an overview of the scope of work, as well as the procedures for relocating residents. 
Residents were allowed the opportunity to ask questions or to set up individual meetings with 
the Director of Public Housing to discuss any special needs or requirements. Multiple meetings 
will continue to be held to further inform residents of the status of the rehabilitation and to 
accommodate the schedules of the residents. 
 
In accordance with the requirements of DCA for LIHTC projects, all residents will receive a Notice 
of Non-Displacement in the form required by DCA, which will serve as a ninety (90) day notice 
for households that will not be displaced. This notice will provide additional information 
regarding the next steps in the relocation process. A form of this notice is attached at Appendix 
C.  In accordance with the requirements of HUD’s RAD Relocation Notice, all residents will also 
receive a RAD Notice of Relocation for residents who are temporarily relocating no earlier than 
financial closing.  A form of this notice is attached at Appendix D.   
 
A thirty (30) day Notice will be utilized to inform households of the earliest date by which they 
must vacate the unit. This notice will identify the unit to which the resident will move and will 
establish a date and time that the moving contractor will visit their unit to conduct a pre-moving 
assessment.  A Final Move Notice will be sent to residents approximately fifteen (15) days in 
advance of the move. This notice will outline the specific date, time and location that the move 
will take place. 
 
It is not anticipated that any relocations will exceed one year.  However, in the event that a 
temporary relocation does exceed one year, that household will qualify as “displaced” under the 
URA and so will be provided with a Notice of Eligibility for Relocation Assistance that will also 
serve as a ninety (90) Day Notice.  This household will also receive a RAD Notice of Eligibility for 
URA Relocation Assistance.  Three comparable replacement units will be identified in the notice 
and the displaced household will be given sufficient opportunity to select and lease a unit that 
meets the requirements of the URA.  Displaced households will also receive a thirty (30) Day 
Notice confirming the date by which they must vacate the unit.   
 
All Ninety (90) Day notices and RAD Relocation Notices and RAD Notices of Eligibility for URA 
Relocation Assistance will be hand delivered and signed for and/or sent by first class mail.  
Notices shall indicate the telephone number, (including the TDD number, 1-800-545-1833 x-313), 
of HAS staff who may be contacted to answer questions or provide additional information.  
Residents who are unable to read and/or understand any notices will be provided with 
appropriate communication and counseling.  A copy of all correspondence, along with the date 
and method it was delivered, will be included in a tenant relocation file, which will be created for 
each household living at the property at the time that GINs are distributed. Detailed records will 
be kept for all activities. 
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HAS will continue to enforce the terms of tenant leases during the RAD conversion process. 
Accordingly, tenants in violation of their leases may be subject to eviction in accordance with the 
terms of their leases. At HAS’s discretion, a resident with housekeeping standards violations will 
not be transferred until the resident passes a follow-up housekeeping inspection.  Residents 
against whom the Housing Authority of Savannah has initiated lease termination and/or 
dispossessory action prior to the beginning of relocation shall not be entitled to receive 
relocation benefits.  If such a household is residing in an apartment at start of rehabilitation, the 
household will be transferred to another HAS unit until the lease termination and/or 
dispossessory action reaches final conclusion.  Said transfer will not affect in any way the right of 
HAS to proceed with the pending lease termination or dispossessory action. 
 
 
Resident Assessments 
 
The Housing Authority of Savannah (HAS) has completed for each existing household a Georgia 
DCA Tenant House Hold Data form and the Relocation/Displacement Project Spreadsheet.  These 
forms provide the general household information along with data necessary to determine 
whether the household will qualify under the new income guidelines. This information will also 
be used to determine which households are eligible for relocation assistance under the URA.  A 
sample of the Tenant Household Data Form is included in Appendix E.  In accordance with the 
requirements of the RAD program, no current tenants will be permanently, involuntarily 
displaced. 
 
The assessments revealed that two households will be over-income after the RAD conversion of 
the properties.  These residents   
 
Prior to each move, the HAS Public Housing Department staff will conduct individual interviews 
with each household to obtain information necessary for the implementation of the Plan.  
Additionally, HAS staff will facilitate completion of the paperwork necessary for qualifying the 
resident to move to a renovated unit, including all paperwork required as part of the normal 
leasing process. 
 
 
Phasing 
 
Generally 
It is not anticipated that any relocations will exceed one year.  Additionally, in accordance with 
the requirements of the RAD program, no current tenants will be permanently, involuntarily 
displaced.  Furthermore, resident relocations for the project will not occur until after the financial 
closing of the RAD transaction.  HAS will not initiate any administrative resident transfers for 
purposes of the project until after the date of closing of the RAD transaction. However, HAS may 
still process transfers that are unrelated to the RAD project, such as in response to emergencies 
or requests for reasonable accommodation, in accordance with HAS’ Admissions and Continued 
Occupancy (ACOP) policy.  HAS will also continue to enforce the requirements of its tenant leases. 
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Fred Wessels Homes 
To reduce the need for temporary off-site relocation, the Relocation Plan, has been designed to 
allow for the majority of residents to move within the property as buildings are renovated. There 
are twenty-six (26) Multi-Family Walk-Up buildings on the Wessels site—totaling 206 units—
slated for rehabilitation.  Appendix F includes the Phasing Site-Plan and the Construction 
Schedule for the twenty-six (26) buildings to be renovated.  The table below summarizes the 
relocation phasing strategy for Wessels.  
 
 

Summary of Relocation Phasing Plan (Wessels) 

Phase # of Buildings/Units and 
Timeframe 

Relocation 

 
Phase I  (Red) 

 
5 buildings; 40 units 

(11 weeks) 

Vacate buildings by 
temporarily moving residents 
to off-site vacant public 
housing units.  Rehabilitate 
units in Phase I.  Residents will 
move back within twelve 
months to renovated units in 
subsequent Phases.  

 
Phase II  (Blue) 

 
5 buildings; 40 units 

(11 weeks) 

Vacate buildings by moving 
residents to rehabilitated 
units in Phase I or other 
vacant public housing units.  
Rehabilitate units in Phase II. 

 
Phase III  (Green) 

 
5 buildings; 40 units 

(11 weeks) 

Vacate buildings by moving 
residents to rehabilitated 
units in Phase II or other 
vacant public housing units.  
Rehabilitate units in Phase III. 

 
Phase IV  (Yellow) 

 
6 buildings; 46 units 

(11 weeks) 

Vacate buildings by moving 
residents to rehabilitated 
units in Phase III or other 
vacant public housing units.  
Rehabilitate units in Phase IV. 

 
Phase V (Orange) 

 
4 buildings; 32 units 

(11 weeks) 

Vacate buildings by moving 
residents to rehabilitated 
units in Phase IV or other 
vacant public housing units.  
Rehabilitate units in Phase V. 
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Phase VI  (Brown) 

 
1 buildings; 8 units 

(7 weeks) 

Vacate buildings by moving 
residents to rehabilitated 
units in Phases V and VI or 
other vacant public housing 
units.  Rehabilitate units in 
Phase VI.   

 
 
It is anticipated that the entire rehabilitation of Wessels will last approximately twelve months.  
HAS does not anticipate that any resident will be relocated for more than a year.  While it is not 
expected, if the temporary displacement of a resident exceeds one year, HAS will follow all 
applicable URA guidelines for permanent displacement if the resident elects not to return to the 
Project as described above. If a resident’s temporary relocation exceeds one year and does not 
wish to return to the rehabilitated Project, HAS will identify at least three available comparable, 
decent, safe and sanitary units, which are comparable in size, and contain the required number 
of bedrooms for the displaced households. HAS staff will maintain contact with the households 
during this time to help minimize disruption. 
 
Edgar C. Blackshear Homes  
There are forty-one (41) duplexes—totaling 74 units—on the Blackshear site targeted for 
rehabilitation.  The relocation phasing plan for Blackshear is designed to limit the number of 
households who will be relocated off-site.  This will be accomplished by limiting the number of 
residents to be moved off-site; thus the majority of residents will be relocated within the 
property.   
 
The Phasing site-plan for Blackshear, included in Appendix G, outlines the order in which the 
forty-one (41) buildings will be renovated and residents relocated.  Appendix D includes the 
Phasing Site-Plan and the Construction Schedule for the forty-one (41) buildings to be renovated.  
The table below summarizes the relocation phasing strategy for Blackshear.  
 
 

Summary of Relocation Phasing Plan (Blackshear) 

Phase # of buildings, units and 
construction timeframe 

Relocation Strategy 

 
Phase I  (Brown) 

 
7 buildings; 14 units; 

(9 weeks) 

Vacate buildings by 
temporarily moving residents 
to off-site vacant public 
housing units.  Rehabilitate 
units in Phase I.  Residents will 
move back within twelve 
months to renovated units of 
Phase III. 



      

 

{D0464469.DOCX / 3                               DC600-101}Housing Authority of Savannah Page 10 

 

 
Phase II  (Blue) 

 
7 buildings; 14 units 

(9 weeks) 

Vacate buildings by moving 
residents into rehabilitated 
units of Phase I.  Rehabilitate 
units in Phase II. 

 
Phase III  (Pink) 

 
7 buildings; 13 units 

(9 weeks) 

Vacate buildings by moving 
residents to rehabilitated 
units in Phase II.  Rehabilitate 
units in Phase III.  Move all 
residents relocated off-site in 
Phase I back to rehabilitated 
units of Phase III. 

 
Phase IV  (Purple) 

 
7 buildings; 12 units 

(9 weeks) 

Vacate buildings by moving 
residents to off-site vacant 
public housing units.  
Rehabilitate units in Phase IV.  
Residents will move back 
within twelve months to 
rehabilitated units of Phase 
VI. 

 
Phase V (Red) 

 
7 buildings; 12 units 

(9 weeks) 

Vacate buildings by moving 
residents to rehabilitated 
units in Phase IV.  Rehabilitate 
units in Phase V. 

 
Phase VI  (Green) 

 
5 buildings; 9 units 

(7 weeks) 

Vacate buildings by moving 
residents to rehabilitated 
units in Phases V.  
Rehabilitate units in Phase VI.  
Move all residents relocated 
off-site in Phase IV back into 
rehabilitated units of Phase 
VI.  

 
It is anticipated that the entire rehabilitation of Blackshear will last approximately twelve months.  
HAS does not anticipate that any resident will be relocated for more than a year.  While it is not 
expected, if the temporary displacement of a resident exceeds one year, HAS will follow all 
applicable URA guidelines for permanent displacement if the resident elects not to return to the 
Project as described above. If a resident’s temporary relocation exceeds one year and does not 
wish to return to the rehabilitated Project, HAS will identify at least three available comparable, 
decent, safe and sanitary units, which are comparable in size, and contain the required number 
of bedrooms for the displaced households. HAS staff will maintain contact with the households 
during this time to help minimize disruption. 
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Summary of Moving Costs 
The Owner will secure the necessary financing to ensure the successful completion of the Project.  
Benefits will be provided in accordance with RAD Relocation guidelines, URA guidelines, and all 
other applicable regulations. Benefits (to the extent required) will be paid upon submission of 
required claim forms and documentation in accordance with approved procedures and provide 
suitable benefits for any eligible household as required by the above laws and requirements.  
Specific eligibility requirements and benefit plans will be detailed on an individual basis with all 
displaced households, as applicable. In the course of personal interviews and follow-up visits, 
each displaced household will be counseled as to available options and the consequences of any 
choice with respect to financial assistance.   
 
American Moving and Storage, a professional licensed and bonded moving contractor, will be 
hired to move all of the residents’ belongings and furniture at no cost to the residents.  The 
moving contractor will move all of the residents’ furniture from their previous unit to their new 
unit.  HAS or the Owner will arrange for individual unit assessments with the moving contractor 
prior to the moves for each phase to facilitate efficient moves on moving day.  Residents are 
responsible for packing their own belongings. In certain circumstances, where assistance is 
needed, arrangements will be made for the moving contractor to assist with packing and 
unpacking.  HAS will provide residents with proper packing material at no cost to the residents.   
A reasonable accommodation will be provided, upon request, to assist residents with disabilities 
in the preparation and packing process.  The rates for the selected moving contractor are 
incorporated into the relocation cost estimate table referenced above. 
 
 
Relocation Benefits 
It is expected that the majority of residents will experience only a temporary, on-site relocation.  
However, as explained in greater detail above, a small number of households will be temporarily 
relocated off-site.  The Owner and HAS will assist all residents who are required to move 
temporarily.  Due to the small number of households to be relocated off-site, it is anticipated 
that all residents will relocate to vacant public housing units.  However, if the number and type 
of units are inadequate to house the impacted residents, HAS is committed to assuring that all 
impacted residents will be moved to a decent, safe, sanitary and temporary unit including issuing 
Housing Choice Vouchers.   
 
All residents temporarily relocated will have the right to return to their original community and 
will be reimbursed for all reasonable out of pocket expenses incurred in connection with a 
temporary move.  Such costs include moving expenses and increased housing costs.  Impacted 
residents will be provided payments for all transfer costs associated with water, sewer, gas, 
telephone LAN lines, internet, cable, electricity, postal keys, and any related costs.   
 
If an individual or family is temporarily relocated from a public housing unit to a non-public 
housing unit and if there is an increased rental and/or utility cost for the unit, residents will be 
entitled to reimbursement for the additional out-of-pocket costs for the period of time they 
occupy the temporary unit.  All reasonable increases in utility costs will be covered by HAS or the 
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Owner, even if the allowance is lower than the actual costs to the resident.  The temporary unit 
will be decent, safe, and sanitary. 
 
While no permanent relocation is anticipated as a result of the rehabilitation, in the event that 
residents are permanently, voluntarily relocated, HAS and the Owner will comply with all 
applicable requirements of the URA and RAD, including any applicable guidance issued by HUD 
or DCA.   
 
Relocation Cost Estimates and Budget 
The anticipated relocation cost estimates and relocation budget, including implementation 
services and oversight, is presented below in Tables 1 and 2.  A detailed breakdown of the 
relocation cost estimates, including moving costs and cost of utility transfer fees can be found in 
Appendix H.         
 

    Table 1 

Blackshear and Wessels Relocation Cost Estimates 

Fred Wessels $ 252,010 

One-way moves (152 units) $ 166,175 

Two-way moves (54 units) $ 85,835 

Blackshear $ 109,500 

One-way moves (48 units) $ 52,490 

Two-way moves Phase-I (14 
units) 

$ 30,940 

Two-way moves Phase-IV (12 
units) 

$ 26,070 

Total Relocation Cost $ 361,510 

 
     Table 2 

Blackshear and Wessels Relocation Budget 

Administrative Costs $ 18,076 

Contingency $ 18,076 

Total Relocation Cost  $ 361,510 

Relocation Allocation $397,662 

 
 
 
Appeal Process and Grievance Procedure 
The appeals policy will follow the standards described in 49 CFR 24.10 of the implementing 
regulations.  Briefly stated, the displaced tenants will have the right to ask for review when there 
is a complaint regarding any of their rights to relocation and relocation assistance, such as a 
determination as to eligibility, the amount of payment, or the failure to provide a comparable 
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replacement housing referral.  At a minimum, the resident will have sixty (60) days to file an 
appeal with HAS after receiving written notification of a claim or ineligibility determination. 
 
All residents who have received a notice of relocation policies, benefits and requirements and 
are required to temporarily or permanently relocate shall have the same grievance rights as all 
other residents regarding HAS action with respect to the relocation.  The HAS Grievance 
Procedure shall govern all grievances filed. 
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Appendices 

 

Appendix A:  URA Notice of Eligibility for Permanent Voluntary Displacement Under RAD 

   

Appendix B:  Resident Meeting Flyers and Sample General Information Notices (GINs)  

 

Appendix C:  Sample Notice of Non-Displacement 

 

Appendix D:  Sample RAD Notice of Relocation 

 

Appendix E:  Sample Tenant Household Data Form 

 

Appendix F:  Fred Wessels Homes Relocation Phasing Site-Plan and Construction Schedule 

 

Appendix G: Edgar C. Blackshear Homes Relocation Phasing Site-Plan and Construction 
Schedule 

 

Appending H:  Estimates and Budget Tables  
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Appendix A: 

URA Notice of Elibility for Permanent Voluntary Displacement Under RAD 

For RAD Tenants Who May Voluntarily Waive Their Right to Return to Accommodate Project 
Plans Under Section 5 of PIH Notice 2014-17 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



  
          Earline Wesley Davis      
             Executive Director                                                                                                                                                          

 

1407 Wheaton Street   Post Office Box 1179   Savannah, Georgia  31402 
                                                                      (912) 235-5800        (912) 233-2553 

 

 

 

URA Notice of Elibility for Permanent Voluntary Displacement Under RAD 

For RAD Tenants Who May Voluntarily Waive Their Right to Return to Accommodate Project Plans Under 

Section 5 of PIH Notice 2014-17 

 

 Housing Authority of Savannah 

 

[date] 

 

Dear [Resident Name],  

 

The property you currently occupy is participating in the Department of Housing and Urban Development’s (HUD) 

Rental Assistance Demonstration (RAD) program. On [date], the Housing Authority of Savannah (HAS) notified 

you of proposed plans to rehabilitate the property you currently occupy at [address]. On [date], HUD issued the 

RAD Conversion Commitment (RCC) and committed federal financial assistance to the project.  

 

As you have been informed, under the RAD program, all residents that may need to be temporarily relocated to 

facilitate rehabilitation or construction have a right to return to an assisted unit at the project once rehabilitation or 

construction is completed.  The HAS is not permitted to pressure you into waiving this right to return to the 

rehabilitated project. 

 

In order for HAS to complete the project, you will need to be relocated for [anticipated duration of relocation—

should be less than a year if you’re using this form]. Upon completion of the project, you will be able to lease and 

occupy your present unit or another decent, safe and sanitary unit in the completed project under reasonable terms 

and conditions, and you will be eligible for temporary relocation assistance and payments. Alternatively, you may 

voluntarily choose to waive your RAD right to return to the rehabilitated property to accommodate the project as 

permitted under PIH Notice 2014-17, Section 5.   

 

Accordingly, you have the choice to either:  

 

 Receive temporary relocation assistance and return to a unit in the RAD project once it is complete; or  

 Receive permanent relocation assistance and payments consistent with the Uniform Relocation Assistance and Real 

Property Acquisition Policies Act (URA) instead of returning to the completed RAD project.  By accepting this 

permanent relocation assistance you are voluntarily waiving your RAD right to return to the rehabilitated 

property.[Tenant must be required to sign a separate waiver of right to return to the RAD project] 

 

You must inform us of your choice within 30 days. However, you do not need to move now.  

 

1. If you choose to receive temporary relocation assistance, this assistance will include:  

 

. You are entitled to be reimbursed for all reasonable out-of-pocket 

expenses incurred in connection with any temporary move. [List here the form of payment for moving expenses 

selected in accordance with Appendix 1, Section 4 of the RAD Relocation Notice.]  

 

of your temporary replacement unit is [address]. This temporary housing has been 

determined to be decent, safe and sanitary.  

 

List here the appropriate relocation advisory services and any other services and assistance provided.]  
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If you choose temporary relocation assistance, you will not be required to move sooner than 30 days after you 

receive notice that a temporary unit is available for you.  

 

1. If you elect to receive permanent relocation assistance, this assistance will include:  

 

Relocation Advisory Services. You are entitled to receive current and continuing information on 

available comparable replacement units and other assistance to help you find another home and prepare to move.  

 

Payment for Moving Expenses. [List here the form of payment for moving expenses selected in 

accordance with Appendix 1, Section 5 of the RAD Relocation Notice.]  

 

Replacement Housing Payment. You may be eligible for a replacement housing payment to rent or buy a 

replacement home. The payment is based on several factors including: (1) the monthly rent and cost of utility 

services for a comparable replacement unit, (2) the monthly rent and cost of utility services for your present unit, 

and (3) 30% of your average monthly gross household income. This payment is calculated on the difference between 

the old and new housing costs for a one-month period and multiplied by 42.  

 

[List here any permanent relocation assistance offered, such as a Housing Choice Voucher.]  

 

“permanent” replacement home. If you would like, we can arrange transportation for you to inspect these and other 

replacement units.  

 

Address Rent & Utility Costs Contact Info  

1. ________________________________________________________________  

2. ________________________________________________________________  

3. ________________________________________________________________  

 

We believe that the unit located at [address] is most representative of your original unit in the converting RAD 

project. The monthly rent and the estimated average monthly cost of utilities for this unit is [$ amount] and it will be 

used to calculate your maximum replacement housing payment. Please contact us immediately if you believe this 

unit is not comparable to your original unit. We can explain our basis for selecting this unit as most representative of 

your original unit and discuss your concerns.  

 

Based on the information you have provided about your income and the rent and utilities you now pay, you may be 

eligible for a maximum replacement housing payment of approximately [$ (42 x monthly amount)], if you rent the 

unit identified above as the most comparable to your current home or rent another unit of equal cost.  

 

Replacement housing payments are not adjusted to reflect future rent increases or changes in income. This is the 

maximum amount that you would be eligible to receive. If you rent a decent, safe and sanitary home where the 

monthly rent and average estimated utility costs are less than the comparable unit, your replacement housing 

payment will be based on the actual cost of that unit. All replacement housing payments must be paid in 

installments. Your payment will be paid in [#] installments.  

 

You may choose to purchase (rather than rent) a decent, safe and sanitary replacement home. If you do, you would 

be eligible for a down-payment assistance payment which is equal to your maximum replacement housing payment. 

[$amount.] Let us know if you are interested in purchasing a replacement home and we will help you locate such 

housing.  

 

If you choose permanent relocation assistance, you will not be required to move sooner than 90 days after you 

receive written notice that at least one comparable replacement unit is available to you in accordance with 49 CFR 

24.204(a). If you choose this option, you will be treated as a “displaced person” under the URA, and you may 

become eligible for further relocation assistance and payments under URA.  
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NOTE: Aliens not lawfully present in the United States are not eligible for URA relocation assistance, unless such 

ineligibility would result in exceptional and extremely unusual hardship to a qualifying spouse, parent, or child as 

defined at 49 CFR 24.208(h). All persons seeking relocation assistance will be required to certify that they are a 

United States citizen or national, or an alien lawfully present in the United States.  

 

Please note that all replacement housing must be inspected in order to ensure it is decent, safe and sanitary before 

any replacement housing payments are made.  

 

If you have any questions about this notice and your eligibility for relocation assistance and payments, please 

contact [Name, Title, Address, Phone, Email Address] before you make any moving plans. He/she will assist you 

with your move to a new home and help ensure that you preserve your eligibility for all relocation payments to 

which you may be entitled.  

 

Remember, do not move or commit to the purchase or lease of a replacement home before we have a chance to 

further discuss your eligibility for relocation assistance. This letter is important to you and should be retained.  

 

Sincerely,  

 

 

 

 

Earline Wesley Davis 

Executive Director 

 

Enclosure/s  
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Appendix B: 

Resident Meeting Flyers and Sample General Information Notice (GIN) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



 
 

Wednesday, October 10, 2012 
10:00 AM  

Department of Family & Children Services 
761 Wheaton Street 

 
11:30 AM 

Horace Stillwell Towers 
5100 Waters Avenue 

 
3:00 PM  

Department of Family & Children Services 
761 Wheaton Street 

 

Please contact HAS at (912) 235-5800 ext. 116 for additional information.  

 

RESIDENT MEETING NOTICE 
 

HUD Rental Assistance 
Demonstration 

The Housing Authority of Savannah will soon be applying 
for HUD’s Rental Assistance Demonstration (RAD. HAS 
will host three meetings to provide information about 

HUD’s RAD Program and the HAS’s planned application. 
All residents are encouraged to attend to receive 

important information that may affect your 
neighborhood. 



Join us to receive details regarding how RAD will affect you and 
your family. If you are unable to attend, please send a 
representative, Written material will be provided. 

                  

HUD RENTAL ASSISTANCE DEMONSTRATION  
(RAD) PROGRAM 

RAD is a central part of HUD's rental housing preservation strategy, which 
works to preserve the nation's stock of deeply affordable rental housing, 
promote efficiency within and among HUD programs, and build strong, stable 
communities. 

FRED WESSELS HOMES IS PART OF HUD’S RENTAL ASSISTANCE 
DEMONSTRATION PROGRAM. 

 

 
FRED WESSELS HOMES  

RESIDENT MEETING 
 
DATE:     Monday, October 12, 2014 
TIME:       2:00 – 4:00 p.m. 
WHERE:  Savannah Baptist Center 
                 704 Wheaton St. 



 

 

 

 

 

 

 

 

 

 

 

 

 

           

 

 
 

 

 

  

design. connect. grow. 02.12.15 
 

 

   

EAST SAVANNAH GATEWAY  
COMMUNITY DESIGN MEETING 

RE:  Robert Hitch Village,  
Fred Wessels Homes & Edgar Blackshear Homes 

 

DETAILS 
   The Housing Authority of Savannah and the Hitch Village development team are hosting a collaborative  Design 
 Meeting to hear from the community regarding the redevelopment of Robert Hitch Village and the rehabilitation of 
 nearby neighborhoods, Fred Wessels Homes and Edgar Blackshear Homes.   
 Visit www.eastsavannahgateway.com for details about this event and the East Savannah Gateway 
 Transformation Plan. 

   COMMUNITY DESIGN MEETING 
   When:  Thursday February 12th from 5:30 p.m. to 7:30 p.m. 
   Where: Savannah Baptist Center, 704 Wheaton Street 
   

    

http://www.eastsavannahgateway.com/�


  
          Earline Wesley Davis      
             Executive Director                                                                                                                                                          

 
1407 Wheaton Street   Post Office Box 1179   Savannah, Georgia  31402 

                                                                      (912) 235-5800        (912) 233-2553 

 

 
 
Dear [Resident Name],  
 
In 2012, the Housing Authority of Savannah applied for the HUD Rental Assistance Demonstration 
(RAD) Program, and in December 2012, the applications were accepted. At that time, the Housing 
Authority entered into Housing Assistance Payment Contracts for four of its properties. Prior to its 
application, staff held five meetings in October 2012 with all public housing residents prior to its 
application to receive input. Several meetings were also held in 2013 and 2014 to keep all residents 
informed of the progress as HAS moves forward with this new program.  
 
Currently, rehabilitation work, as a result of RAD, will begin in 2015 for Fred Wessels Homes and 
Edgar Blackshear Homes. At this time, we expect that rehabilitation may require you to be relocated 
(temporarily or permanently) from your unit. We will provide further details to you as plans develop. 
This notice does not mean that you need to leave the property at this time. This is not a notice 
of eligibility for relocation assistance. The remainder of this letter only applies to situations where 
you will need to be relocated from your unit.  
 
This notice serves to inform you of your potential rights under the RAD program and a federal law 
known as the Uniform Relocation Assistance and Real Property Acquisition Policies Act (URA). If 
the proposed RAD project receives HUD approval and if you are displaced permanently as a result, 
you may become eligible for relocation assistance and payments under the URA, including:  
 
1) Relocation advisory services that include referrals to replacement properties, help in filing 
payment claims and other necessary assistance to help you successfully relocate;  
2) At least 90 days’ advance written notice of the date you will be required to move;  
3) Payment for moving expenses; and  
4) Payments to enable you to rent a similar replacement home.  
 
NOTE: Aliens not lawfully present in the United States are not eligible for URA relocation 
assistance, unless such ineligibility would result in exceptional and extremely unusual hardship to a 
qualifying spouse, parent, or child as defined at 49 CFR 24.208(h). All persons seeking relocation 
assistance will be required to certify that they are a United States citizen or national, or an immigrant 
lawfully present in the United States.  
 
As a resident of a property participating in RAD, you have the right to return to the project after the 
project is complete. You will be able to lease and occupy a unit in the converted project when 
rehabilitation is complete.  
 
If you are permanently displaced from your home, you will not be required to move until you are 
given at least 90-day advance written notice of any required move and at least one comparable 
replacement dwelling has been made available to you. If you are temporarily relocated and your 
temporary relocation lasts more than one year, you will be contacted and offered permanent 
relocation assistance as a displaced person under the URA. This assistance would be in addition 22  
 



  
          Earline Wesley Davis      
             Executive Director                                                                                                                                                          
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to any assistance you may receive in connection with temporary relocation and will not be reduced 
by the amount of any temporary relocation assistance you have already received.  
 
If you are required to relocate from the property in the future, you will be informed in writing.  
HAS will inform you of what assistance and payments you are eligible for if you will be relocated 
because of RAD and how you will receive these payments. If you become a displaced person, you 
will be provided reasonable assistance necessary to complete and file any required claim to receive a 
relocation payment. If you feel that your eligibility for assistance is not properly considered, you will 
also have the right to appeal a determination on your eligibility for relocation assistance.  
 
You should continue to pay your rent and meet any other requirements specified in your lease. If you 
fail to do so, HAS may have cause for your eviction. If you choose to move, or if you are evicted, 
prior to receiving a formal notice of relocation eligibility, you may become ineligible to receive 
relocation assistance. It is very important for you to contact us before making any moving plans.  
You will be contacted soon so that we can provide you with more information about the proposed 
project. If the project is approved, we will make every effort to accommodate your needs. In the 
meantime, if you have any questions about our plans, please contact:  
 
Janice R. Watkins, Director of Public Housing 
1407 Wheaton Street 
Savannah, GA  31404 
(912) 235-5800 ext. 104 
jwatkins@savannahpha.com 
 
This letter is important to you and should be retained. In the meantime, a meeting has been scheduled 
with you, as the Head of Household, during the week of April 20, 2015 to discuss the contents of this 
notice further. 
 
Sincerely,  

 
Earline Wesley Davis 
Executive Director 
 

mailto:jwatkins@savannahpha.com�
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Appendix C: 

DCA Form of Notice of Non-Displacement 
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[Housing Authority of Savannah] 

[Date] 

Dear [Name]: 
 

On  (date) , the Housing Authority of Savannah (HAS) notified you of proposed plans to 

rehabilitate the Fred Wessels Homes and Edgar Blackshear Homes property that you currently 

occupy for a project that could receive funding assistance from the  

Georgia Department of Community Affairs (DCA) under the Low Income Housing Tax Credit 

program. On  (date) ____, the project was approved and will receive funding. Repairs will begin 

soon. 

 This is a notice of non-displacement. You will not be required to move permanently as result 

of the rehabilitation. 

This notice guarantees you the following: 

1. Upon completion of the rehabilitation, you will be able to lease and occupy your present 

apartment or another suitable, decent, safe and sanitary apartment in the same building/complex 

under reasonable terms and conditions. 

2. If you must move temporarily so that the rehabilitation can be completed, you will be reimbursed 

for all of your extra expenses, including the cost of moving to and from temporary housing and 

any increased interim housing costs. The temporary unit will be decent, safe and sanitary, and all 

other conditions of the temporary move will be reasonable. 

Since you will have the opportunity to occupy a newly rehabilitated apartment, I urge you not to 

move. (If you do elect to move for your own reasons, you will not receive any relocation 

assistance.) We will make every effort to accommodate your needs. Because federal funding is 

involved in this project, you are protected by the Uniform Relocation Assistance and Real 

Property Acquisition Policies Act of 1970, as amended. Of course, you must continue to comply 

with the terms and conditions of your lease. 

If you have any questions, please contact: 
Janice R. Watkins, Director of Public Housing 

1407 Wheaton Street 

Savannah, GA 31404 

(912) 235-5800 ext. 104 

jwatkins@savannahpha.com 

 

This letter is important to you and should be retained. 



Sincerely, 

 

Earline Wesley Davis 

Executive Director 
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Sample RAD Notice of Relocation 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



  
          Earline Wesley Davis      
             Executive Director                                                                                                                                                          

 

1407 Wheaton Street   Post Office Box 1179   Savannah, Georgia  31402 
                                                                      (912) 235-5800        (912) 233-2553 

 

(date) 

 

Dear [Resident Name], 

 

The property you currently occupy is participating in the Department of Housing and Urban 

Development’s (HUD) Rental Assistance Demonstration (RAD) program. On [date], the 

Housing Authority of Savannah (HAS) notified you of proposed plans to rehabilitate the Fred 

Wessels Homes or Edgar Blackshear Homes property you currently occupy.   

 

On [date], HUD issued the RAD Conversion Commitment (RCC) and committed federal 

financial assistance to the project.  In order for the project to be completed, you will need to be 

relocated for [anticipated duration of relocation; should be less than one year]. Upon completion 

of the project, you will be able to lease and occupy your present unit or another decent, safe and 

sanitary unit in the completed project under reasonable terms and conditions. You are eligible for 

relocation payments and assistance. However, you do not need to move now.  

 

This notice informs you that a decent, safe, and sanitary dwelling unit, listed below, has been 

made available to you and you will be required to move by [insert date at least 30 days after the 

date of this notice].  

 

If your temporary relocation exceeds one year and you qualify as a “displaced person” under the 

Uniform Relocation Assistance and Real Property Acquisition Policies Act (URA), you may be 

eligible for further relocation assistance and payments under URA.  

 

NOTE: Aliens not lawfully present in the United States are not eligible for URA relocation 

assistance, unless such ineligibility would result in exceptional and extremely unusual hardship 

to a qualifying spouse, parent, or child as defined at 49 CFR 24.208(h). All persons seeking  

relocation assistance will be required to certify that they are a United States citizen or national, 

or an alien lawfully present in the United States. 

 

The relocation assistance to which you are entitled includes: 

 

Payment for Moving Expenses. You are entitled to be reimbursed for all reasonable out-of-

pocket expenses incurred in connection with any temporary move.[ PHA should list the form of  

payment for moving expenses selected in accordance with Appendix 1, Section 4 of the RAD 

Notice.] 

 

The location of your temporary replacement unit is [address]. This temporary housing has been 

determined to be decent, safe and sanitary. 

 

[List appropriate relocation advisory services and any other services and assistance provided.] 

 

If you disagree with this determination, you may file a written appeal to the PHA in accordance 

with 49 CFR 24.10.  



 

 

 

 

 

 

If you have any questions about this notice and your eligibility for relocation assistance and 

payments, please contact Janice Watkins, Director of Public Housing by phone (912)-235-5800 

ext.104 or email jwatkins@savannahpha.com before you make any moving plans. She will assist 

you with your move to a temporary unit and help ensure that you preserve your eligibility for any 

relocation payments to which you may be entitled. 

 

Remember, do not move or commit to the purchase or lease of a replacement home before we 

have a chance to further discuss your eligibility for relocation assistance.  

 

This letter is important to you and should be retained. 

 

Sincerely, 

 

 

 

Earline Wesley Davis  

Executive Director 

 

 

 

NOTE:  

The case file must indicate the manner in which this notice was delivered (e.g., personally served 

or certified mail, return receipt requested) and the date of delivery. (See 49 CFR 24.5 and 

Paragraph 2-3(J) of Handbook 1378) 
 

 

 

 

 

 

 

 

mailto:jwatkins@savannahpha.com
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Sample Tenant Household Data Form 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



2015 Reloc. & Displac. Manual     DCA Housing Finance and Development Division Page 1  HFDD Form L-1(HOME + TC)   

TENANT HOUSEHOLD DATA FORM 

 

Current name of housing development: _____________________________________________________________ 

Full name of head of household: ___________________________________________________________________ 

Street address: _________________________________________________ Apt #_______________________ 

City: _____________________________Zip Code:___________________ County:_____________________ 

Unit Type:            SRO          Eff           1BR         2BR   3BR        4BR 

 

Initial lease start date (original move-in date) ____/____/______ Current Lease expiration date: ____/____/______ 

Total monthly rent charge:  $______________                Monthly subsidy amount:  $_________________ 

Monthly utility allowance:  $______________                   Rent paid by Tenant:         $________________ 

Subsidy Type:      None     Section 8  Home TBA    Other 
 

Race of the Head of Household:   White, not Hispanic  Black, not Hispanic   Hispanic 

       Native American  Asian/Pacific Islander 
 

Anticipated gross income of all household members over 18 years of age for the next 12 months, as defined and verified 

as set forth in the DCA HOME Manual:   Total Income $__________________________ 
 

1.  $_______________    2.  $_______________   3. $_______________ 4.  $_______________ 
 

Total number of persons in the household, including the head of household:  ___________________ 

List all household members by their ages. (Relationship to head of household should be listed as spouse, son, daughter, 

mother, grandson, nephew, etc. If a person is unrelated to head, enter “unrelated”). 
 

Name and Relation to head of household      Age  Name and Relation to head of household  Age 
 

1. _______________________________ ____  5. _______________________________   ___ 

2. _______________________________ ____  6. _______________________________ ___ 

3. _______________________________ ____  7. _______________________________     ___ 

4. _______________________________ ____  8. _______________________________     ___ 

Are all members of your household full-time students or has been a FT student 5 out of the last 12 months?       Y / N  
 

Certification of Legal Residency in the United States 
 

1. Individual. (Check one) I certify that I am: 

___ a citizen or national of the United States. 

___ an alien lawfully present in the United States. 

 

2. Family. (Check all that apply) I certify that there are: 

____ persons in my household and that 

____ are citizens or nationals of the United States and  

____ are aliens lawfully present in the United States. 
 

Will any household members need special accommodations due to a handicap or disability?                              Y / N 
 

Are there any pets in the home? _____   Number of pets _____   Type/Breed ________________  Weight _________ 
 

 

By signing this form, I certify that I understand all of the questions on this form and that all of my answers are true and 

correct to he best of my knowledge.     

 

 

Signed: _____________________________________________      Date: _____/_____/_______ 

             Head of Tenant Household 
 

WARNING:  Section 1001 of Title 18 of the U.S. Code makes it a criminal offense to willfully falsify a material fact or make a false 

statement in any matter within the jurisdiction of the federal agency.  Household anticipated income as stated above has been verified.
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Appendix F: 

Fred Wessels Homes Relocation Phasing Site-Plan and Construction Schedule 
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ID Task Name Duration Start Finish Predecessors

1 Fred Wessels 52 wks Thu 10/1/15Wed 9/28/16
2
3 Notice to Proceed 1 day Thu 10/1/15 Thu 10/1/15
4
5 Occupied Production 34 wksThu 10/29/15Wed 6/22/16
6 8 / 02‐G 4 wksThu 10/29/15Wed 11/25/153SS+4 wks
7 7 / 02‐F 4 wksThu 11/12/15 Wed 12/9/156SS+2 wks
8 6 / 02‐A 4 wksThu 11/26/15Wed 12/23/157SS+2 wks
9 3 / 05‐B 4 wksThu 12/10/15 Wed 1/6/168SS+2 wks
10 2 / 08‐B 4 wksThu 12/24/15 Wed 1/20/169SS+2 wks
11 COMMUNITY 4 wksThu 12/31/15 Wed 1/27/1610SS+1 wk
12 10 / 05‐A 4 wks Thu 1/7/16 Wed 2/3/1611SS+1 wk
13 9 / 5 4 wks Thu 1/14/16 Wed 2/10/1612SS+1 wk
14 21 / 02‐K 4 wks Thu 1/21/16 Wed 2/17/1613SS+1 wk
15 22 / 06‐B 4 wks Thu 1/28/16 Wed 2/24/1614SS+1 wk
16 23 / 2 4 wks Thu 2/4/16 Wed 3/2/1615SS+1 wk
17 28 / 01‐G 4 wks Thu 2/11/16 Wed 3/9/1616SS+1 wk
18 27 / 01‐F 4 wks Thu 2/18/16 Wed 3/16/1617SS+1 wk
19 32 / 01‐B 4 wks Thu 2/25/16 Wed 3/23/1618SS+1 wk
20 31 / 01‐A 4 wks Thu 3/3/16 Wed 3/30/1619SS+1 wk
21 30 / 02‐B 4 wks Thu 3/10/16 Wed 4/6/1620SS+1 wk
22 24 / 1 4 wks Thu 3/17/16 Wed 4/13/1621SS+1 wk
23 25 / 01‐K 4 wks Thu 3/24/16 Wed 4/20/1622SS+1 wk
24 26 / 01‐L 4 wks Thu 3/31/16 Wed 4/27/1623SS+1 wk
25 19 / 01‐L 4 wks Thu 4/7/16 Wed 5/4/1624SS+1 wk
26 20 / 07‐B 4 wks Thu 4/14/16 Wed 5/11/1625SS+1 wk
27 14 / 03‐A 4 wks Thu 4/21/16 Wed 5/18/1626SS+1 wk
28 13 / 04‐B 4 wks Thu 4/28/16 Wed 5/25/1627SS+1 wk
29 12 / 06‐A 4 wks Thu 5/5/16 Wed 6/1/1628SS+1 wk
30 17 / 01‐C 4 wks Thu 5/12/16 Wed 6/8/1629SS+1 wk
31 18 / 01‐D 4 wks Thu 5/19/16 Wed 6/15/1630SS+1 wk
32 11 / 02‐C 4 wks Thu 5/26/16 Wed 6/22/1631SS+1 wk
33
34 Vacant Production 39 wksThu 11/12/15Wed 8/10/16
35 Phase 1 11 wksThu 11/12/15Wed 1/27/16
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ID Task Name Duration Start Finish Predecessors

36 8 / 02‐G 7 wksThu 11/12/15Wed 12/30/153SS+6 wks
37 7 / 02‐F 7 wksThu 11/19/15 Wed 1/6/1636SS+1 wk
38 6 / 02‐A 7 wksThu 11/26/15 Wed 1/13/1637SS+1 wk
39 3 / 05‐B 7 wks Thu 12/3/15 Wed 1/20/1638SS+1 wk
40 2 / 08‐B 7 wksThu 12/10/15 Wed 1/27/1639SS+1 wk
41 Phase 2 11 wksThu 12/31/15Wed 3/16/16
42 COMMUNITY 11 wksThu 12/31/15 Wed 3/16/1636
43 10 / 05‐A 7 wksThu 12/31/15 Wed 2/17/1636
44 9 / 5 7 wks Thu 1/7/16 Wed 2/24/1637
45 21 / 02‐K 7 wks Thu 1/14/16 Wed 3/2/1638
46 22 / 06‐B 7 wks Thu 1/21/16 Wed 3/9/1639
47 23 / 2 7 wks Thu 1/28/16 Wed 3/16/1640
48 Phase 3 11 wks Thu 2/18/16 Wed 5/4/16
49 28 / 01‐G 7 wks Thu 2/18/16 Wed 4/6/1643
50 27 / 01‐F 7 wks Thu 2/25/16 Wed 4/13/1644
51 32 / 01‐B 7 wks Thu 3/3/16 Wed 4/20/1645
52 31 / 01‐A 7 wks Thu 3/10/16 Wed 4/27/1646
53 30 / 02‐B 7 wks Thu 3/17/16 Wed 5/4/1647
54 Phase 4 12 wks Thu 4/7/16Wed 6/29/16
55 24 / 1 7 wks Thu 4/7/16 Wed 5/25/1649
56 25 / 01‐K 7 wks Thu 4/14/16 Wed 6/1/1650
57 26 / 01‐L 7 wks Thu 4/21/16 Wed 6/8/1651
58 19 / 01‐L 7 wks Thu 4/28/16 Wed 6/15/1652
59 20 / 07‐B 7 wks Thu 5/5/16 Wed 6/22/1653
60 14 / 03‐A 7 wks Thu 5/12/16 Wed 6/29/1659SS+1 wk
61 Phase 5 10 wks Thu 5/26/16 Wed 8/3/16
62 13 / 04‐B 7 wks Thu 5/26/16 Wed 7/13/1655
63 12 / 06‐A 7 wks Thu 6/2/16 Wed 7/20/1656
64 17 / 01‐C 7 wks Thu 6/9/16 Wed 7/27/1657
65 18 / 01‐D 7 wks Thu 6/16/16 Wed 8/3/1658
66 Phase 6 7 wks Thu 6/23/16Wed 8/10/16
67 11 / 02‐C 7 wks Thu 6/23/16 Wed 8/10/1659
68
69 Site / Amenities 24 wks Thu 4/14/16 Wed 9/28/16
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Appendix G: 

Edgar C. Blackshear Homes Relocation Phasing Site-Plan and Construction Schedule 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



EDGAR C. BLACKSHEAR HOMES
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ID Task Name Duration Start Finish Predecessors

1 Edward C. Blackshear 52 wks Thu 10/1/15Wed 9/28/16
2

3 Notice to Proceed 1 day Thu 10/1/15 Thu 10/1/15
4

5 Occupied Production 29.8 wksThu 10/29/15 Tue 5/24/16
6 14‐C 3 wksThu 10/29/15Wed 11/18/153SS+4 wks
7 17‐C 2 wksThu 11/12/15Wed 11/25/156SS+2 wks
8 18‐C 2 wksThu 11/19/15 Wed 12/2/157SS+1 wk
9 15‐C 2 wks Tue 11/24/15Mon 12/7/15 8SS+3 days
10 16‐C 2 wks Fri 11/27/15Thu 12/10/15 9SS+3 days
11 22‐C 2 wks Wed 12/2/15Tue 12/15/1510SS+3 days
12 19‐C 2 wks Mon 12/7/15 Fri 12/18/15 11SS+3 days
13 8‐C 2 wksThu 12/10/15Wed 12/23/1512SS+3 days
14 7‐C 2 wks Tue 12/15/15Mon 12/28/15 13SS+3 days
15 9‐C 2 wks Fri 12/18/15Thu 12/31/15 14SS+3 days
16 10‐C 2 wksWed 12/23/15 Tue 1/5/1615SS+3 days
17 11‐C 2 wksMon 12/28/15 Fri 1/8/16 16SS+3 days
18 12‐C 2 wksThu 12/31/15 Wed 1/13/1617SS+3 days
19 13‐C 2 wks Tue 1/5/16Mon 1/18/16 18SS+3 days
20 4‐C 2 wks Fri 1/8/16 Thu 1/21/16 19SS+3 days
21 3‐C 2 wks Wed 1/13/16 Tue 1/26/1620SS+3 days
22 2‐C 2 wks Mon 1/18/16 Fri 1/29/16 21SS+3 days
23 1‐C 2 wks Thu 1/21/16 Wed 2/3/1622SS+3 days
24 5‐C 2 wks Tue 1/26/16 Mon 2/8/16 23SS+3 days
25 6‐C 2 wks Fri 1/29/16 Thu 2/11/16 24SS+3 days
26 1‐F 2 wks Wed 2/3/16 Tue 2/16/1625SS+3 days
27 14‐B 2 wks Mon 2/8/16 Fri 2/19/16 26SS+3 days
28 4‐A 2 wks Thu 2/11/16 Wed 2/24/1627SS+3 days
29 16‐B 2 wks Tue 2/16/16Mon 2/29/16 28SS+3 days
30 15‐B 2 wks Fri 2/19/16 Thu 3/3/16 29SS+3 days
31 13‐B 2 wks Wed 2/24/16 Tue 3/8/1630SS+3 days
32 5‐D 2 wks Mon 2/29/16 Fri 3/11/16 31SS+3 days
33 4‐D 2 wks Thu 3/3/16 Wed 3/16/1632SS+3 days
34 7‐B 2 wks Tue 3/8/16Mon 3/21/16 33SS+3 days
35 1‐D 2 wks Fri 3/11/16 Thu 3/24/16 34SS+3 days
36 2‐D 2 wks Wed 3/16/16 Tue 3/29/1635SS+3 days
37 3‐B 2 wks Mon 3/21/16 Fri 4/1/16 36SS+3 days
38 5‐B 2 wks Thu 3/24/16 Wed 4/6/1637SS+3 days
39 6‐B 2 wks Tue 3/29/16Mon 4/11/16 38SS+3 days
40 2‐A 2 wks Fri 4/1/16 Thu 4/14/16 39SS+3 days
41 2‐B 2 wks Wed 4/6/16 Tue 4/19/1640SS+3 days
42 1‐B 2 wks Mon 4/11/16 Fri 4/22/16 41SS+3 days
43 1‐E 2 wks Thu 4/14/16 Wed 4/27/1642SS+3 days
44 1‐A 2 wks Tue 4/19/16 Mon 5/2/16 43SS+3 days
45 3‐D 2 wks Fri 4/22/16 Thu 5/5/16 44SS+3 days
46 COMMUNITY 4 wks Wed 4/27/16 Tue 5/24/1645SS+3 days
47

48 Vacant Production 33 wksThu 12/10/15Wed 7/27/16
49 Phase 1 8.6 wksThu 12/10/15 Mon 2/8/16
50 14‐C 5 wksThu 12/10/15 Wed 1/13/163SS+10 wks

S W S T M F T S W S T M F T S W S T M F T S W S
ug 16, '15 Sep 27, '15 Nov 8, '15 Dec 20, '15 Jan 31, '16 Mar 13, '16 Apr 24, '16 Jun 5, '16 Jul 17, '16 Aug 28, '16 Oct 9, '1
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ID Task Name Duration Start Finish Predecessors

51 17‐C 5 wks Tue 12/15/15Mon 1/18/16 50SS+3 days
52 18‐C 5 wks Fri 12/18/15 Thu 1/21/16 51SS+3 days
53 15‐C 5 wksWed 12/23/15 Tue 1/26/1652SS+3 days
54 16‐C 5 wksMon 12/28/15 Fri 1/29/16 53SS+3 days
55 22‐C 5 wksThu 12/31/15 Wed 2/3/1654SS+3 days
56 19‐C 5 wks Tue 1/5/16 Mon 2/8/16 55SS+3 days
57 Phase 2 8.6 wks Thu 1/14/16Mon 3/14/16
58 8‐C 5 wks Thu 1/14/16 Wed 2/17/1650
59 7‐C 5 wks Tue 1/19/16Mon 2/22/16 51
60 9‐C 5 wks Fri 1/22/16 Thu 2/25/16 52
61 10‐C 5 wks Wed 1/27/16 Tue 3/1/1653
62 11‐C 5 wks Mon 2/1/16 Fri 3/4/16 54
63 12‐C 5 wks Thu 2/4/16 Wed 3/9/1655
64 13‐C 5 wks Tue 2/9/16Mon 3/14/16 56
65 Phase 3 8.6 wks Thu 2/18/16Mon 4/18/16
66 4‐C 5 wks Thu 2/18/16 Wed 3/23/1658
67 3‐C 5 wks Tue 2/23/16Mon 3/28/16 59
68 2‐C 5 wks Fri 2/26/16 Thu 3/31/16 60
69 1‐C 5 wks Wed 3/2/16 Tue 4/5/1661
70 5‐C 5 wks Mon 3/7/16 Fri 4/8/16 62
71 6‐C 5 wks Thu 3/10/16 Wed 4/13/1663
72 1‐F 5 wks Tue 3/15/16Mon 4/18/16 64
73 Phase 4 8.6 wks Thu 3/24/16Mon 5/23/16
74 14‐B 5 wks Thu 3/24/16 Wed 4/27/1666
75 4‐A 5 wks Tue 3/29/16 Mon 5/2/16 67
76 16‐B 5 wks Fri 4/1/16 Thu 5/5/16 68
77 15‐B 5 wks Wed 4/6/16 Tue 5/10/1669
78 13‐B 5 wks Mon 4/11/16 Fri 5/13/16 70
79 5‐D 5 wks Thu 4/14/16 Wed 5/18/1671
80 4‐D 5 wks Tue 4/19/16Mon 5/23/16 72
81 Phase 5 8.6 wks Thu 4/28/16Mon 6/27/16
82 7‐B 5 wks Thu 4/28/16 Wed 6/1/1674
83 1‐D 5 wks Tue 5/3/16 Mon 6/6/16 75
84 2‐D 5 wks Fri 5/6/16 Thu 6/9/16 76
85 3‐B 5 wks Wed 5/11/16 Tue 6/14/1677
86 5‐B 5 wks Mon 5/16/16 Fri 6/17/16 78
87 6‐B 5 wks Thu 5/19/16 Wed 6/22/1679
88 2‐A 5 wks Tue 5/24/16Mon 6/27/16 80
89 Phase 6 8 wks Thu 6/2/16Wed 7/27/16
90 2‐B 5 wks Thu 6/2/16 Wed 7/6/1682
91 1‐B 5 wks Tue 6/7/16Mon 7/11/16 83
92 1‐E 5 wks Fri 6/10/16 Thu 7/14/16 84
93 1‐A 5 wks Wed 6/15/16 Tue 7/19/1685
94 3‐D 5 wks Mon 6/20/16 Fri 7/22/16 86
95 COMMUNITY 5 wks Thu 6/23/16 Wed 7/27/1687
96

97 Site / Amenities 24 wks Thu 4/14/16 Wed 9/28/16

S W S T M F T S W S T M F T S W S T M F T S W S
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Appendix H: 

Estimates and Budget Tables 

 

 

 

 

 

 

 

 

 

 

 

 

 



Blackshear/Wessels Relocation Cost Estimate Tables 

 

 

 

 

 

Total Cost 

Relocation Costs 

Relocation Cost                      
(Wessels)  $           252,010  

One-Way Movers (152 units)  $              166,175  

Two-Way Movers (54 units)  $                85,835  

Relocation Cost            
(Blackshear)  $           109,500  

One-Way Movers (48 units)  $                52,490  

Two-Way Movers Phase-I (14 units)  $                30,940  

Two-Way Movers Phase-IV (12 
units)  $                26,070  

Total Relocation Cost  $         361,510  

 

Moving Cost 

Total Moving Cost                     
(Fred Wessels) $             179,775 

One-Way Movers (152 units) $                  119,975 

Two-Way Movers (54 units) $                  59,800 

Total Moving Cost            
(Blackshear) $             74,000 

One-Way Movers (48 units) $                  35,450 

Two-Way Movers Phase-I (14 units) $                  21,000 

Two-Way Movers Phase-IV (12 units) $                  17,550 

Total Moving Cost $          253,775 
 

 

 

Units 

Units # 280 

Fred Wessels  206 

Blackshear 74 



Per Unit Moving Cost Breakdown 

One-BR 
 $                 700  

Two-BR  $                 725  

Three-BR  $                 750  

Four-BR 
 $                 775  

 

Utility Transfer Fees 

Utility Transfer Cost                 
(Fred Wessels)  $             72,235  

One-Way Movers (152 units)  $                 46,200  

Two-Way Movers (54 units)  $                 26,035  

Utility Transfer Cost            
(Blackshear)  $             35,500  

One-Way Movers (48 units)  $                 17,040  

Two-Way Movers Phase-I (14 units)  $                 9,940.00  

Two-Way Movers Phase-IV (12 units)  $                 8,520.00  

Total Utility Transfer Cost 
 $          107,735  

 

Utility Transfer Fee Breakdown 

Water  $                    75  

Blackshear  $                          75  

 Fred Wessels   $                     -    

Mailbox Key  $                    15  

Lights  $                    30  

Cable  $                    65  

Gas  $                    75  

Internet  $                    45  

Phone (LAN line)  $                    50  

Totals 

 Wessels  $                 280  

Blackshear  $                 355  




